SONOR

SITE VISIT

Sonor Demo Project

SON-DEMO

CLIENT	DATE	ENGINEER
Demo Client	**07 November 2026**	**mark**

CEDIA MEMBER

SITE VISIT

Sonor Demo Project

Progress and notes recorded on site, read live from Tasks, Takeoffs and the site notes.

CHECKS BY STAGE

1st fix		**1 / 2 (50 %)**
2nd fix		**1 / 2 (50 %)**

SITE NOTES — THIS VISIT

CHANGE FROM PLAN · MOVED

Keypad moved 300mm left

GF · Playroom · C4 Lux keypad · mark · 2026-11-07

OPEN SNAGS (0) · OPEN RFIs (1)

RFI-003 · Confirm TV size bed 2 (to Client) **RFI**